



# Program Manager Individual Combat Equipment (ICE)

## Marine Corps Running Suit Status of Distribution Plan

LtCol AJ Pasagian  
Program Manager, Infantry Combat Equipment  
Marine Corps Systems Command  
[arthur.pasagian@usmc.mil](mailto:arthur.pasagian@usmc.mil)  
703-432-3312



# Program Manager Individual Combat Equipment (ICE)

---




## Marine Corps Running Suit Points Of Contact

Project Officer: Todd Towles  
Phone Number: (703) 432-  
Email: [todd.towles.ctr@usmc.mil](mailto:todd.towles.ctr@usmc.mil)

Logistician: Rickey Greene  
Phone Number: (703) 432-3339  
Email: [rickey.greene@usmc.mil](mailto:rickey.greene@usmc.mil)



# Running Suit Delivery Shipping Status





# Current Production





# Current Production





# Phase I Distribution and Coordination

## Wounded Warriors: Feb – Apr 08

- Ia. WRAMC/ NNMCM Bethesda
  - Alteration fittings complete
  - NCR WWs issued on 29 Feb 08
- Ib. BAMC/NCR WWR Staff/Other outpatients
- Ic/Id. WWR Battalions East & West
  - Ic. Camp LeJeune – 25 Mar 08
    - CMC participation at WWR Battalion East
  - Id. Camp Pendleton – Mar/Apr 08
- Ie. Other locations
  - Kaneohe Bay, Balboa - Mar 08
  - VA Hospitals- Apr 08
  - Special Alterations – Apr 08

Phase I  
Complete



# Phase II Distribution

## MCRC: Apr-Sep 08

- IIa. Recruiters – Apr/May 08

Eastern/Western Recruiting Region Simultaneously

- IIa.1: 6<sup>th</sup> MCD/12<sup>th</sup> MCD
- IIa.2: 4<sup>th</sup> MCD/8<sup>th</sup> MCD
- IIa.3: 1<sup>st</sup> MCD/9<sup>th</sup> MCD
- IIa.4: MCRC HQs/ERR and WRR HQs/Recruiters School - May 08

Phase II (a) Requirement 6,054 Production 68,000
--

- IIb. Drill Instructors/Recruit Depots - Jun 08

- IIb.1: MCRD P.I. /RTR/DI School
- IIb.2: MCRD S.D./RTR/DI School

- IIc. Recruits/Seabag– fwd stock 3 months inventory

(~ 36,000 suits by Aug 08)

- Parris Island – Aug/Sep 08
- San Diego – Aug/Sep 08



# Phase III Distribution



Begins 1<sup>st</sup> Qtr FY 09 – ICW TECOM and MARFORCOM, MARFORRES  
DRAFT plan pending continued coordination with TECOM/MARFORCOM/MARFORRES

- IIIa. MCI WEST PAC (~30,000 )
  - MC Bases Oki/Hawaii (MCI MID PAC)
  - MEF/MACE/DIV/MLG/GEO MFR UNITS
  - MCAS Futenma
  - MCAS Iwakuni
  - MCAF K Bay
  - Camp Fuji
- IIIb. MCI EAST (~81,000 )
  - MCB CLNC/MCAS New River MEF/MACE/DIV/MLG/GEO MFR UNITS
  - MCAS ChPt
  - MCAS Bft
  - NCR (Henderson Hall, MBW,MCB/MCAS Quantico)
  - MCLB Albany
- IIIc. MCI WEST (~85,000 )
  - MCB CAMPEN/MCAS CAMPEN /MEF/MACE/DIV/MLG/GEO MFR UNITS
  - MCAS Miramar
  - MCAS Yuma
  - MCAGCC 29 Palms
  - MWTC Bridgeport
  - MCLB Barstow

Phase III  
Requirement  
236,000  
Production  
250,000





# ***RUNNING SUIT INDIVIDUAL REQUEST PROCESS***




- Marine navigates to Marine Corps Running Suit Website.
- Selects "Individual Order".
- Marine enters "UIC".
- UIC is verified for distribution.
- If UIC is invalid or not activated, Marine is "Denied Access" to the Individual Issue process.
- If UIC is valid and activated, Marine enters Request Header Information. (name, rank, SSN (Last "5" digits) etc.).
- If SSN is valid Marine will be forwarded to the Items Display Page.
- Once Marine enters sizing info he/she can choose to:
  - Place/Initiate Order
  - View Existing Order (Review request)
  - Modify Information (Modify current information if required)
  - View Sizing Chart (View Sizing Chart and Matrix)
  - View Picture Link ( View image of the Running Suit)
- Once the request is complete the Marine then submits the request.
- Authorized approvers (chain of command) are notified via email of pending request.

Steps within the process are subject to change



# Individual Running Suit Request Process Matrix



Steps within the process are subject to change.



# ***APPROVING OFFICIAL PROCEDURES***

---




- The Approving Official will receive notification of Pending Request via email.
- Approving Official enters Running Suit Website , logs in Order Approver Module.
- Approver will select UIC (s) under his/her purview.
- A list of submitted requests will be resident.
- Approver will verify, authorize, then forward the request to KyLOC.

Steps within the process are subject to change



# Approving Official (AO) Process Matrix



Steps within the process are subject to change.



# ***FINAL PLANNING CONFERENCE TOPICS***

---



- Introduction to the Running Suit Website
- Return Process
  - Improper Size
  - Manufacturers Defects
  - Size that cannot be re-issued
- Wounded Warrior Issues
- EAS/Retiring Marines
- Phase III Distribution Plan



# *MARINE CORPS RUNNING SUIT*

---



# QUESTIONS