





Формирование международной проектной команды для выполнения многоцелевого проекта в области ИТ.

Игорь Ковалев

Директор по ИТ проектам, Форд Соллерс

Москва, 23 мая 2012







Цель программы – обеспечить запуск ИТ систем для СП с целью автоматизации его деятельности во всех областях с тем, чтобы стать одним из лидирующих игроков в Российском автомобильном секторе.







Основные метрики программы

- Область ИТ решения для запуска новых областей бизнеса и новых производственных единиц
- Сроки 2011-2015
- Бюджет \$X









Вклад Форд – завод в г. Всеволожск и офис продаж





Вклад Соллерс – 2 завода в г.г. Елабуга и Наб. Челны









Специфика проекта


- Сфера деятельности СП будет включать производство, импорт, дистрибуцию и НИОКР
- СП соответствует требованиям постановления 166.
- глобальные решения Форд и локальные решения Соллерс
- распределенная схема поддержки Форд
- Соответствие политике Форд в области ИТ
- культурные различия








Проектная команда


















Структура программы

- Релиз
 - Проект
 - Под-проект

Название релиза Запуск СП и сборки Транзит в Елабуге Запуск сборки Эксплорер в Елабуге Запуск сборки XXX ИТ Инфраструктура СП Запуск полного цикла XXX Запуск не-производственных систем Запуск полного цикла XXX Запуск полного цикла XXX

Управление – важнейший компонент программы и руководства проектом

- Схема отражает различные уровни напряжения внутри любого проекта.
- Внешняя сфера, непосредственно соприкасающаяся с бизнесзадачами, оказывают влияние на три основных ограничения (область, стоимость и время).
- Эти нагрузки в свою очередь увеличивают давление на процессы управления внутри треугольника ограничений.










Контроль управления изменениями

















Level 1 – Executive Board

- Provide strategic direction to the program
- Define key success metrics and prioritization (time, scope, budget, quality etc)
- Cross Business function Alignment

Level 2 – Steering Committee

- Guide program delivery, issue and risk resolution and escalation point
- Approve business case and program funding
- Monitor Program status and Deliverables in line with agreed plan
- Agree prioritisation and program scheduling
- Support availability of resources
- Agree mitigation plans against identified risks

Level 3 – Program Delivery Team

- Deliver agreed plan
- Deliver prioritisation and program scheduling
- Monitor Financial Status of projects
- Monitor Project status and Deliverables in line with agreed plan

1ый урове нь управ ления

2ой уровень управления

(Ежемесячные обзоры)

Заинтересованные стороны: Stephen Odell, OCM

Program Sponsor:

IT –

Program Manager –

Заинтересованные стороны:

Sponsor –

Mfg -

MS&S -

Finance –

PD-

Quality -

Purchasing -

HR –

OGC -

FS IT -

Program Manager -

Зий уровень управления – команда запуска решений

(Еженедельные встречи)

Заинтересованные стороны:

Neptune IT program team Business teams







Scorecard

corecard Period Ending: 19-Apr-2012

Title	Title Neptune Program			Manager Igor	Kovalev	Business Owner Theodore Can		
Description	The Neptune Program Goal is to support Ford Sollers JV Business processes and Business timings in such a way that all Ford IT services and IT components become an integrated part of the Ford Sollers JV stand-alone environment, whilst providing positive quality impact on the existing Business processes so that all business scope is provided to the JV via the Ford Motor Company IT Organisation.							
	Baseline Plan	Est/Act	Variance	Re-Baselines	*Prior/Current	App	roval	
			0.00		Children			
Start Date	29-Apr-2011	29-Apr-2011	0.00	12	Status	R	tatus Approved	

Started/Active Details									
Program/Project	Baseline Finish	Forecast/ Actual Finish	Stage	Re- Baseline	Calculated Financial \$ (USD) Actual vs. Budget	Calculated Schedule Foundational MS Complete vs. Due	*Subjective Overall		
140	30-Nov-2012	30-Nov-2012	ID & Assess		Ho Total	Б	Y		
110	30-Jun-2012	30-Sep-2012	Build		G	Б	G		
120	21-Dec-2012	21-Dec-2012	Build		G	G	G		
130	21-Dec-2012	21-Dec-2012	Build	3	G	G	G		
200 ITO JV Infrastructure	31-Jul-2013	31-Jul-2013	Design		R	5 _Y	R		
400 Not Product Related	19-Dec-2012	31-Dec-2012	Build		G	G	G		
Started Total: Neptune Program	31-Jul-2013	31-Jul-2013		1	<u> </u>	ts .	К		

√anaged B∮	/Ford/IT/EU/Neptune						GIS1	17.05 / C+12
Department	/Ford/IT/EU		Local Project No.				GIS2	Proprietar#
Note:	"Subjective status indicator		Page	1	of	12	Print Date	18-Apr-2012
Variance 0	-4.99% Y Variance 5 - 9.99%	R Variance >= 10%	-	CC	omplete		No Data N	o Baseline









Neptune - Program milestones





